SFOBB Metering Lights Upgrade
Summary Schedule 4/8/16

WBS	Description	Start	Finish
0.0	Milestones		
	Start Project	8/13	
	Start System Design	4/4	
	7/13 Board Approve		
	2/16		
	RFR for System Integrator		
	SI On Board	7/27	
	Hardware/Software Installation	2/8	7/5
	Start Testing	8/23	
	12/14 Project Complete		
	Phase 1 System Engineering		
	Start Physical Construction		
1.2.6	System Engineering Management Plan (Framework)	8/3	1/25
1.2.5	Concept of Operations / Needs Assessment	9/1	2/24
1.2.7	Metering Lights System Requirements (Initial)	1/12	4/4
1.2.8	Systems Integrator Procurement	11/24	7/27
2.0	Phase 2 Design		
2.1.0	Peer/PS&E & Permits	2/17	3/17
2.3.1	Metering System Requirements - (Final)	7/27	8/22
2.3.4	System Engineering Mangement Plan - (Final)	4/28	6/9
2.3.2/3	System Software/Algorithm Development	8/22	4/13
3.0	Phase 3 Construction		
3.1	Civil Construction	2/24	8/22
3.2	Hardware & Software Installation	6/1	7/31
3.3	System Integration	4/6	10/12
4.0	Phase 4 Testing		
4.1	Integration Testing	8/1	10/12
4.1	Acceptance Testing	10/12	11/17
4.2	Training	10/16	11/17
4.3	System Cutover	11/17	12/14



★ Milestone

Schedule Activities