
Bridge Yard (IERBYS) Seismic and Renovation Project 

Pre-Bid Meeting 

September 11, 2015 
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Introductions 
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Design Team Presentation 

• Overall scope and design team intro – (KW) 
 

• Seismic Retrofit – (RD) 
 

• Architecture – (GB) 
 

• Exterior Site and Site Access During Construction (DPK) 
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Building 
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Building: East & West 
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Seismic Retrofit 

•  Columns (36) 
• Plate Interior Faces of Flanges 
• Strengthen Webs 

Top (above Truss Knee Braces)  
 Bottom @ Tie Rod Connections (16) 

•  Column Footings (16) 
• Replace Anchor Rods (32) 
• Enlarge Pedestals 

•  Braced Frames (8) 
• Replace Tie Rods (16) 

• Trusses (16)    
•  Strengthen Diagonals 
•  Replace Knee Braces  

•  Horizontal Bracing Connections 
    (Truss Lower Chord Level) 

•  Replace Rivets w/ HS Bolts 
 

•   Retrofit Sequence 
• Lead Abatement (Repetitive Isolated Units Option) 
• Anchor Rod Replacement & Footing Enlargement 
• Column Web Strengthening (Upper + Lower)  
• Tie Rod Replacement 
• Column Flange Plating 
• Truss Strengthening: diagonals & knee braces 
• Riveted Connections w/ HS Bolts 
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Exterior Site 
• Site Overview 

• I-80 to the north 
• Burma Road to the South 
• Bike Path 
• Maintenance road 

• Demolition 
• Removal of Two Site Buildings 
• Grind AC pavement 
• Trenching 
• Hazardous Materials 

• Site Improvements 
• AC overlay, ADA Ramps 
• Curbs, Fences, Sidewalk, Gates 
• Site Drains to the West 

• Signage & Striping 
• Stripe Parking Stalls 
• Various Signage 

• Utilities 
• Lighting and Trenching 
• Utility Abandonment. 

 

Bridge Yard Building 
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Site Access During Construction 

Phase 1: Site Partially Open to the Public 
NTP thru Month 7 

CONSTRUCTION FENCE 

PARKING LOT 
ACCESS 

Parking 
Open to the Public 

CLOSED FOR CONSTRUCTION 

CONSTRUCTION FENCE 

CLOSED FOR CONSTRUCTION 

Site Closed to the Public 

Phase 2: Site Closed for Construction 
Month 8 thru Substantial Completion 
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Overview of Solicitation 
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Project Milestone Schedule 

• Deadline for Request for Clarification or Exception – Friday, 9/18/15, 4:00pm 
 

• Bid Due Date/Bid Open  - Friday, 9/25/15, 2:00pm  
Bid Opening Location – MTC Office at 101 Eighth Street, Oakland, CA 94607, 
Auditorium 
 

• BATA Oversight Committee consideration of recommendation for award – 
Wednesday, 10/14/15 
 

• Notice of Award – Tuesday, 10/20/15 (approx.) 
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Questions and Open Discussion 
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Map to Bridge Yard (from MTC Office) 
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Building Walk-Through (3:20 PM, after Pre-Bid Meeting) 

Parking Lot 
Access 

Parking 

Meeting  
Location 

Bridge Yard 
210 Burma Road 
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